

Response — Phase 0 Prep Completion Review

LocalAI TV · Readiness Verification · Gate Still Held (3 items to resolve first)

To: Sheikh Sameer & Gnana Rajnan (AI Pipeline Engineers) · cc Nagarjuna Reddy (CTO), Founder Koneti Mohan Reddy **From:** LocalAI TV Architecture Team **Date:** 17 May 2026 **Subject:** Review of the Phase 0 Prep Completion Report (17 May) — good progress, security handled correctly, but **3 items must be resolved before the gate can be lifted** **Status:** 🟡 Prep substantially complete · **Gate NOT yet liftable** — concrete technical reasons below (not just process)

TL;DR (plain language for the Founder)

Good work by the team — prep is ~90% done and, importantly, they handled the credentials/security boundary **exactly right**. But please do **NOT lift the gate yet**. Three real technical items would break Phase 0 *during execution* if we proceed now:

- content.localaitv.com is not available** — and the gate test G3 literally depends on that exact address. We need a different CDN address picked first.
- The database is on Google Cloud (GCP Cloud SQL)** — a *third* cloud, not what the plan assumed (Supabase / AWS). This needs reconciling before we commit.
- PostgreSQL version 18** — needs a quick confirm it's a stable release with the extensions we need.

Plus they still owe the **C1–C4** answers from the architecture review (separate thread). So: acknowledge the good prep, send back these 3 questions, hold the gate.

1. Verified OK (genuinely good — acknowledge it)

Item	Status	Note
AWS account ready	✓	—
Region <code>ap-south-1</code> (Mumbai)	✓	Correct — matches the decision
Separate AWS account from live channels	✓ Good	Better isolation than reusing the live account — testing structurally cannot touch live
GPU quota submitted (Case 177892985400464, 16 May)	✓	Long-lead item started promptly — good prioritisation. Approval still pending (confirm before EC2 launch)
Bitwarden vault (Founder=Owner, Sameer/Gnana=Admin)	✓ Exactly right	Explicit statement " <i>no credentials shared with the Architecture Team by any channel</i> " — this is precisely the boundary. Well done
Resources tagged <code>project=phase0</code> , budget alert active (\$364.70)	✓	Good. (Confirm the budget is an <i>alert</i> , not a hard cap that could kill a test mid-run)
DNS registrar = Hostinger; pipeline on VPS	✓	Clear

Credit where due: the security handling and the separate-account decision are better than the minimum asked.

2. MUST RESOLVE Before the Gate Can Be Lifted (3 blockers)

These are not process objections — each one breaks Phase 0 *as designed* if we proceed now.

B-1 — `content.localaitv.com` is NOT available → breaks Gate criterion G3

The Phase 0 Validation Gate **G3** is, verbatim: "*CDN delivery — media fetchable via `https://content.localaitv.com/ai-processed/...`*". The report says this hostname is **not free for the CDN**. So G3 cannot be tested as written. **Needed from the team:** (a) what is `content.localaitv.com` currently used for? (b) pick an **available** CDN hostname instead — e.g. `cdn.localaitv.com` or `media.localaitv.com` — and confirm it can be pointed at Cloudflare → S3. The gate G3 wording updates to the chosen hostname (recorded in Addendum A; v1.3 stays frozen).

B-2 — Database is on GCP Cloud SQL → cross-cloud + contradicts the assumed design

The report states the database runs on **GCP Cloud SQL**. The plan and every prior response assumed: Admin DB = **Supabase (Mumbai)**; AI Pipeline DB = the AI team's Postgres (location their call). GCP Cloud SQL is a **third cloud**, and the pipeline compute will be on **AWS EC2** — so AWS-compute ↔ GCP-database is **cross-cloud** (added latency + egress cost), and it also runs against the earlier "don't mix clouds / standardise" guidance the team itself endorsed (Abishek/Krishna threads). **Needed from the team — explicit answers:**

- Which database is this — the **AI Pipeline DB**, the **Admin DB**, or both?
- Is the Admin Dashboard DB still **Supabase (Mumbai)** per v1.3 §7c federation, or has that also moved?
- Is the AWS-compute ↔ GCP-DB cross-cloud hop acceptable for Phase 0/1 (latency/egress), or should the DB be co-located (AWS RDS / Supabase in Mumbai)?
- This must be reconciled with the two-database federation model before scope freeze.

B-3 — PostgreSQL 18 → confirm it's stable GA + ecosystem-compatible

PG 18 would be the newest major. Being on the very newest major can have **ecosystem lag** (managed-service support, and required extensions like `pg_cron`). **Needed:** confirm (a) it is a **stable GA** release (not beta/RC), and (b) the extensions/tooling the project needs (`pg_cron` , etc.) are supported on PG 18 on the chosen host. If any required piece isn't PG18-ready, drop to the latest fully-supported major.

3. SHOULD FIX (lower risk because it's an isolated account, but correct it)

S-1 — IAM not least-privilege; EC2 permission unconfirmed

The IAM user `localaitv-phase0` has `AmazonS3FullAccess` — that is full access to *all* S3 in the account, not least-privilege as requested. Blast radius is contained (separate account, not live), so this is *should-fix*, not a blocker — but scope the policy to the **specific Phase 0 bucket**. **Also:** no EC2 permission is mentioned — Phase 0 step B1 must **launch an EC2 g4dn instance**. Confirm the IAM user/role can do that, or B1 fails.

S-2 — Confirm the S3 bucket exists

The report does not explicitly confirm the bucket `localaitv-content-mumbai` exists in `ap-south-1`. Gate **G2** depends on uploads landing at `s3://localaitv-content-mumbai/ai-processed/...`. Confirm the exact bucket name + region (or that it will be created at B5/B6).

4. Minor Notes (not blockers)

- **GPU quota**: submitted, not yet approved — confirm approval before B1 (EC2 launch).
 - **Ubuntu 25.10** is a non-LTS interim release; low impact since Phase 0 migrates the pipeline off the VPS to EC2 anyway — note only.
 - Confirm the **billing budget** is a notification alert, not a hard enforcement that could interrupt a test.
-

5. Still Open Independently (not from this report — scope still not frozen)

This Phase 0 reply does **not** address the architecture-review clarifications still outstanding:

- **C1** (RTMP fan-out — Phase 1 or Phase 3 blocker? — most important), **C2** (Cloudflare Phase-1 cost), **C3** (ABR ladder vs GPU budget), **C4** (pg_boss at scale).
- Plus Gnana + Abishek sign-offs.

Scope is not frozen until C1–C4 are answered. Phase 0 *execution* needs: blockers B-1/B-2/B-3 cleared + GPU quota approved + scope frozen + Founder's explicit gate-lift.

6. Next Steps

#	Action	Owner
1	Acknowledge the good prep (security + separate account done right)	Architecture Team  (this doc)
2	Answer B-1 (pick an available CDN hostname), B-2 (DB cloud/federation reconciliation), B-3 (PG18 GA + extension check)	Sameer & Gnana
3	Fix S-1 (scope IAM to the bucket; confirm EC2 launch permission) and confirm S-2 (bucket name/region)	Sameer & Gnana
4	Answer architecture-review C1–C4 ; collect Gnana + Abishek sign-offs	AI Team
5	Confirm GPU quota approved	Sameer & Gnana
6	Once 2–5 close → scope freeze → Founder lifts the gate → Phase 0 execution (PHASE-0-RUNBOOK Part B)	Founder, then Team

7. Gate Status

Held — now for concrete technical reasons, not only process. Lifting it today would walk Phase 0 straight into the `content.localaitv.com` (G3) failure and the unresolved cross-cloud database question. Clear B-1/B-2/B-3 + C1–C4, then lift.

Sign-off

Party	Action	Status
Sameer & Gnana	Resolve B-1, B-2, B-3, S-1, S-2; answer C1–C4; confirm GPU approval	☐ Pending
Founder — Koneti Mohan Reddy	Hold the gate until the above close; then lift when ready	☐ Holding
Architecture Team	Re-verify on the team's reply	☐ Awaiting

LocalAI TV Architecture Team · LocalAI Media Network Pvt Ltd · CIN: U63910KA2025PTC212593 ·
Hyderabad, India

*Prep acknowledged. Gate held on concrete technical grounds (B-1/B-2/B-3) + open C1–C4. v1.3
unchanged. No execution until the Founder lifts the gate.*